

Year 1 Progress Report to CA-LCC August 29, 2017

**Project Title:** Landscape connectivity for climate adaptation

**Federal grant ID number:** F16AC00574

**Prepared by:** Lisa Micheli, PhD-President and CEO Pepperwood Foundation

### **Report Details**

*Comparison of actual accomplishments for the goals and objectives of the award as detailed in the project scope of work*

We have essentially meant the priority connectivity network management and data analysis tasks as laid out in the project proposal and grant agreement. On the next page please find a summary of all activities with target and actual dates. We're very pleased to be wrapping up the regional analyses with our postdoctoral researcher Dr. Morgan Gray under the technical supervision of Dr. Adina Merenlender of UC Berkeley. Our steering committee seems very pleased with the co-creation process and outputs.

*A description of reasons why established goals were not met if appropriate*

The focus on the generation of regional analyses has been primary in the first six months. We are behind and the targeted schedule for methodology reports, but drafts do exist if these products. Because of the need to focus on the regional analysis, we are postponing the launch of messaging activities until January of 2018.

*Any other pertinent information relevant to the project results*

There's been terrific alignment between this project and Dr. Merenlender's work on the State of California's fourth climate assessment. We are excited about these synergies.

Please do not hesitate to contact me should you need any further information.

A handwritten signature in black ink, appearing to read "Lisa Micheli", written in a cursive style.

Dr. Lisa Micheli, [lmicheli@pepperwoodpreserve.org](mailto:lmicheli@pepperwoodpreserve.org), 707-360-5536

CA LCC Mayacamas to Berryessa Connectivity(Progress Report January - August 2017)				
TASK	Subtask	Deliverable to CA-LCC?	Target Date	Completion Date
<b>Project Management</b> (core team and interactions with CA-LCC)				
Outreach Fact sheet			1/1/2017	1/1/17
Develop draft work plan			2/17/2017	2/17/17
Weds Meeting-Work plan review			2/22/2017	2/22/17
Steering Committee Meeting 2 - prep			3/1/2017	3/2/17
Steering Committee Meeting 2	Approaches to Connectivity, Workplan		3/3/2017	3/3/17
Data prep: study area boundary			3/3/2017	3/3/17
Weds Meeting-Work plan review			3/8/2017	3/8/2017
Science and Data Team Coordination	Coordination Meeting		3/10/2017	3/10/2017
Data sharing			3/14/2017	
Data Layer Roundup-			3/15/2017	
Weds Meeting-Work plan review			3/22/2017	3/22/2017
CA-LCC Coordination	interview and DMP initiat		3/22/2017	3/22/17
Methodology Report to CA-LCC : node selection		YES	3/31/2017	9/30/2017
Methodology Report to CA-LCC : climate metrics		YES	3/31/17	9/30/2017
Data prep: climate data	Climate metrics (priority		3/31/2017	3/27/17
<a href="#">Revise CA-LCC Data Management Plan online</a>		YES	4/5/2017	4/5/17
Weds Meeting-Work plan review			4/5/2017	4/5/2017
Morgan's Stakeholder interviews			4/15/2017	4/27/17
<b>LM, JT, JW meeting</b>			4/15/2017	
Weds Meeting-Work plan review			4/19/2017	4/19/2017
Steering Committee Meeting 3			4/28/2017	4/28/17
<b>DataBasin project structure</b>			4/30/2017	
Weds Meeting-Work plan review			5/3/2017	5/3/17
DataBasin project scoping meeting			5/12/2017	
Weds Meeting-Work plan review			5/17/2017	5/17/17
Messaging Materials-draft			5/30/2017	
Weds Meeting-Work plan review			5/31/2017	5/31/2017
Methodology Report to CA-LCC : resistance surfaces		YES	6/2/2017	6/2/2017
Data prep: land use data	Resistance surface development		6/2/2017	6/2/2017
Steering Committee Meeting 4			6/2/2017	6/2/2017
Data prep: riparian data			6/2/2017	6/2/2017
Weds Meeting-Work plan review			6/14/2017	6/14/2017
Distribution of GIS products to all partners			6/14/2017	6/15/2017
SCAPOS phone call to plan for stakeholder meeting	SCAPOS		6/15/2017	6/15/17
Request CWD from Flints			6/20/2017	7/8/17
Weds Meeting-Work plan review			6/28/2017	6/28/17
Meeting to get feedback on CPAD GIS products			7/1/2017	7/6/2017
Sonoma County stakeholders meeting	SCAPOS		7/6/2017	7/6/17
Weds Meeting-Work plan review			7/12/2017	7/12/17
Send agenda and reminder			8/1/2017	8/9/17
Meeting prep for Steering Committee Meeting 5			8/2/2017	8/8/17
Weds Meeting-Work plan review			8/9/2017	8/8/17
Weds Meeting-Work plan review			8/23/2017	8/23/17
Steering Committee Meeting 5			8/25/2017	8/25/17